


Projects in Project Initiation Stage

Priority	EA	County Route PM	Location	Type of Work	Funding Type	Prog FY	Approval Date
Scoping Document Completed Projects							
1	34290K	VEN 118 PM 11.97/13.18	Sand Canyon Rd. to Balcom Canyon Rd.	Damage Restoration	SHOPP	21/22	12/17/17
2	30900K	VEN 126 PM 10.2/12.7	Peck Rd. to Santa Paula	Upgrade Irrigation	SHOPP	20/21	06/10/14
3	33900K	VEN 101 PM 0.00/R38.9	Ven/LA Cnty. line to Seacliff OH	Bridge Terminal System	SHOPP	21/22	05/09/17
4	32320K	VEN 33 PM 6.50/12.80	Sycamore Dr. to Baldwin Rd. (Rte 150)	Upgrade ADA ramps	SHOPP	21/22	06/29/16
5	33230K	VEN 33 PM 18.88/19.04	North Fork Matilija Creek	Barrier Upgrade	SHOPP	21/22	06/29/16
6	33100K	VEN 101 PM 9.00/9.20	Old Conejo Rd. Weight Station	Slab replacement	SHOPP	20/21	06/29/16
7	33110K	VEN 101 PM 0.90/R39.18	Rte 23 at Westlake to Madranio Cyn.	Upgrade bridge rails	SHOPP	21/22	12/21/16
8	34120K	VEN 101 PM 15.8/15.8	In Ven Cnty. at Las Posas P&R Lot	Construct ZEV Charging Station	SHOPP	20/21	01/30/17
9	33600K	VEN 118 PM R1.19/1.80	Violeta St. to Santa Clara River	Storm Water Mitigation	SHOPP	21/22	06/21/17
10	32560K	VEN 101 PM 0.00/11.1	County Line to Camarillo Springs Rd.	Roadside Safety Improvements	SHOPP	20/21	06/16/17
11	32390K	VEN 1 PM 21.25/27.10	N. Jct. 101 to Hobson Cnty. Park Rd.	Pavement Rehab	SHOPP	21/22	06/16/17
12	33920K	VEN 118 PM 0.516/T18.8	Ven 118/126 Jct. to Princeton Ave.	Upgrade ADA ramps	SHOPP	21/22	06/21/17
13	32370K	VEN 150 PM 13.3/19.0, VEN 33 PM 11.2/12.3	Burham Rd. to Gorham Rd. Ven 150/33 Jct. to Meiners Rd.	Pavement Rehab	SHOPP	20/21	03/20/17
14	34270K	VEN 33 PM 22.16/22.16	North Fork Matilija Creek	Roadway Restoration and Embankment	SHOPP	21/22	01/19/18
15	32270K	VEN 1 PM 0.00/28.5 VEN 34 PM 4.3/17.7 VEN 101 PM 22.0/43.6 VEN 150 PM 2.5/34.4	Various Locations (Not shown on map.)	Storm Water Mitigation	SHOPP	21/22	06/01/17



District 7

Los Angeles & Ventura Counties



Projects in Project Initiation Stage (continued)

Priority	EA	County Route PM	Location	Type of Work	Funding Type	Prog FY	Approval Date
Scoping Document In Progress Projects							
1	34680K	VEN 232 PM 0/R4.1	From N. Oxnard Blvd. to Rte. 118	Pavement (CAPM)	SHOPP	TBD	05/31/18*
2	34620K	VEN 23 PM R4.9/R11.2	From SB on-ramp EB Janss Rd. to SB on-ramp from New L.A. Avenue	Transportation Management System	SHOPP	TBD	05/31/18*
3	34840K	VEN 23 PM 0/18.6	Sycamore Canyon Rd. to Shekell Rd.	Storm Water Mitigation	SHOPP	TBD	05/31/18*
4	34370K	VEN 101 PM 0/R43.35	From LA/Ven Cnty. Line to SB on-ramp from Bates Rd.	Signing and lighting	SHOPP	TBD	05/31/18*
5	34970K	VEN 101 PM 11.1/22.48	Pleasant Valley to Vineyard	Roadside Safety Improvements	SHOPP	TBD	05/31/18*
6	35010K	VEN 118 PM 10.0/13.0	La Cumbre Rd. to Balcom Cyn. Rd.	Damaged support slopes and drainage systems	SHOPP	TBD	05/31/18*
7	34450K	VEN 150 PM 31.26/34.40	From Rafferty Ranch to the 126/150 Jct.	Pavement (CAPM)	SHOPP	TBD	05/31/18*

* Anticipated approval date



District 7
Los Angeles & Ventura Counties

